State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.
Please submit the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215.
Disbursements will not be processed without a current quarterly planning report on file. Each report should include the Council or Board meeting

minutes for the quarter.

|Date of Report |

4-Feb-13] OWDA Loan Number| 6251

Name

LOCAL GOVERNMENT
Village of Ashville

Contact

Franklin Christman | Phone| 740/983-7164

E-mail

fchristman@ashvilleohio.gov

ENGINEERING FIRM

Firm

URS

Contact

Greg Otey | Phone|614/464-4500-5005

E-mail

greg.otey@urs.com

Project Name

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design

Project
Description

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have
an average daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall
project would consist of a new pump station on the existing WWTP site and a force main to the new

plant. The new WWTP liquid stream treatment process would consist of a head-works building (with
screens and arit re

aval)l an axidation ditch a snlitter hax two final clarifiers a retprn shidae nuimn
Total Project Cost $1,101,789 Date of Construction May, 2014
% Planning Complete % Design Complete 1%

Agency Considered

FUNDING INFORMATION

Application Submitted (yes/no) Funding Awarded (yes/no)

Permit (list all that apply)

PERMIT INFORMATION

Scheduled
Submittal Date

Actual
Submittal Date

Approval
Date




State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.
Please submit the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215.
Disbursements will not be processed without a current quarterly planning report on file. Each report should include the Council or Board meeting

minutes for the quarter.

|Date of Report |

29-Mar-13]| OWDA Loan Number| 6251

Name

LOCAL GOVERNMENT
Village of Ashville

Contact

Franklin Christman | 740/983-7164

Phonel

E-mail

fchristman@ashvilleohio.gov

Firm

ENGINEERING FIRM
URS

Contact

Greg Otey | Phone] 614/464-4500-5905

E-mail

greg.otey@urs.com

Project Name

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design

Project
Description

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have
an average daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall
project would consist of a new pump station on the existing WWTP site and a force main to the new
plant. The new WWTP liquid stream treatment process would consist of a head-works building (with
screens and grit removal), an oxidation ditch, a splitter box, two final clarifiers, a return sludge pump
station and an ultraviolet disinfection tank. An administration building with a laboratory would also be
provided. The new WWTP sludge treatment process would consist of aerobic digesters and a building
with a sludge press and sludge cake storage area.

Total Project Cost

May, 2014

$1,101,789 Date of Construction

% Planning Complete

% Design Complete 1%

Agency Considered

FUNDING INFORMATION

Application Submitted (yes/no) Funding Awarded (yes/no)

Permit (list all that apply)

PERMIT INFORMATION

Scheduled
Submittal Date

Actual
Submittal Date

Approval
Date




State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan.
Please submit the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215.
Disbursements will not be processed without a current quarterly planning report on file. Each report should include the Council or Board meeting

minutes for the quarter.

|Date of Report |

13-Aug-13| OWDA Loan Number| 6251

Name

LOCAL GOVERNMENT
Village of Ashville

Contact

Franklin Christman | 740/983-7132

Phonel

E-mail

fchristman@ashvilleohio.gov

Firm

ENGINEERING FIRM
URS

Contact

Greg Otey | Phone] 614/464-4500-5905

E-mail

greg.otey@urs.com

Project Name

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design

Project
Description

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have
an average daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall
project would consist of a new pump station on the existing WWTP site and a force main to the new
plant. The new WWTP liquid stream treatment process would consist of a head-works building (with
screens and grit removal), an oxidation ditch, a splitter box, two final clarifiers, a return sludge pump
station and an ultraviolet disinfection tank. An administration building with a laboratory would also be
provided. The new WWTP sludge treatment process would consist of aerobic digesters and a building
with a sludge press and sludge cake storage area.

Total Project Cost

May, 2014

$1,101,789 Date of Construction

% Planning Complete

% Design Complete 1%

Agency Considered

FUNDING INFORMATION

Application Submitted (yes/no) Funding Awarded (yes/no)

Permit (list all that apply)

PERMIT INFORMATION

Scheduled
Submittal Date

Actual
Submittal Date

Approval
Date




State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan. Please submit
the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215. Disbursements will not be
processed without a current quarterly planning report on file. Each report should include the Council or Board meeting minutes for the quarter.

[Date of Report | 1-Oct-13| OWDA Loan Number| 6251|

LOCAL GOVERNMENT
Name |Village of Ashville

Contact |Franklin Christman | Phone| 740/983-7132
E-mail |fchristman@ashvilleohio.gov

ENGINEERING FIRM
Firm|URS

Contact|Greg Otey | Phone] 614/464-4500-5905
E-mail |areg.otey@urs.com

PROJECT INFORMATION
Project Name|New Wastewater Treatment Plant (WWTP) Planning & Design
Project|A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average
Description daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of
a new pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream
treatment process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a
splitter box, two final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration
building with a laboratory would also be provided. The new WWTP sludge treatment process would consist of
aerobic digesters and a building with a sludge press and sludge cake storage area.

Total Project Cost $1,101,789 Date of Construction May, 2014
% Planning Complete % Design Complete 1%

FUNDING INFORMATION
Agency Considered Application Submitted Funding Awarded (yes/no)

PERMIT INFORMATION

Scheduled

Permit (list all that apply) Submittal Date

Actual Submittal Date Approval Date




State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan. Please submit
the reports to Ken J. Heigel, P.E., Chief Engineer, Ohio Water Development Authority, 480 South High Street, Columbus, Ohio 43215. Disbursements will not be
processed without a current quarterly planning report on file. Each report should include the Council or Board meeting minutes for the quarter.

[Date of Report | 1-Jan-14| OWDA Loan Number| 6251|

LOCAL GOVERNMENT
Name |Village of Ashville

Contact |Franklin Christman | Phone| 740/983-7132
E-mail |fchristman@ashvilleohio.gov

ENGINEERING FIRM
Firm|URS

Contact|Greg Otey | Phone] 614/464-4500-5905
E-mail |areg.otey@urs.com

PROJECT INFORMATION
Project Name|New Wastewater Treatment Plant (WWTP) Planning & Design
Project|A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average
Description daily flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of
a new pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream
treatment process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a
splitter box, two final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration
building with a laboratory would also be provided. The new WWTP sludge treatment process would consist of
aerobic digesters and a building with a sludge press and sludge cake storage area.

Total Project Cost $1,101,789 Date of Construction October, 2014
% Planning Complete % Design Complete 5%

FUNDING INFORMATION
Agency Considered Application Submitted Funding Awarded (yes/no)

PERMIT INFORMATION

Scheduled

Permit (list all that apply) Submittal Date

Actual Submittal Date Approval Date




State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan. Please submit the

[Date of Report

[ 1-Apr-14] OWDA Loan Number| 6251

Name

LOCAL GOVERNMENT
Village of Ashville

Contact

Franklin Christman | Phone| 740/983-7132

E-mail

fchristman@ashvilleohio.gov

Firm

ENGINEERING FIRM
URS

Contact

Greg Otey | Phone| 614/464-4500-5905

E-mail

greg.otey@urs.com

Project Name

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design

Project
Description

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average daily
flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of a new
pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream treatment
process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a splitter box, two
final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration building with a
laboratory would also be provided. The new WWTP sludge treatment process would consist of aerobic digesters and a
building with a sludge press and sludge cake storage area.

Total Project Cost| $1,101,789 Date of Construction October, 2014

% Planning Complete % Design Complete 8%

Agency Considered Application Funding Awarded (yes/no)

FUNDING INFORMATION

Permit (list all th

PERMIT INFORMATION

Scheduled
at apply) Submittal | Actual Submittal Date Approval Date
Date




State of Ohio
OHIO WATER DEVELOPMENT AUTHORITY
Quarterly Planning Report

This report should be filed quarterly: January 1, April 1, July 1, and October 1 until the planning loan is paid off or is rolled into a construction loan. Please submit the

[Date of Report

| 30-Jul-14] OWDA Loan Number]| 6251]

Name

LOCAL GOVERNMENT
Village of Ashville

Contact

Franklin Christman | Phone| 740/983-7132

E-mail

fchristman@ashvilleohio.gov

Firm

ENGINEERING FIRM
URS

Contact

Greg Otey | Phone| 614/464-4500-5905

E-mail

greg.otey@urs.com

Project Name

PROJECT INFORMATION
New Wastewater Treatment Plant (WWTP) Planning & Design

Project
Description

A new VVWTP on a new site south of the Village of Ashville is proposed. This new WWTP would have an average daily
flow capacity of 0.8 MGD and a maximum daily flow capacity of 3.2 MGD. The overall project would consist of a new
pump station on the existing WWTP site and a force main to the new plant. The new WWTP liquid stream treatment
process would consist of a head-works building (with screens and grit removal), an oxidation ditch, a splitter box, two
final clarifiers, a return sludge pump station and an ultraviolet disinfection tank. An administration building with a
laboratory would also be provided. The new WWTP sludge treatment process would consist of aerobic digesters and a
building with a sludge press and sludge cake storage area.

Total Project Cost| $1,101,789 Date of Construction October, 2014

% Planning Complete % Design Complete 35-40%

Agency Considered Application Funding Awarded (yes/no)

FUNDING INFORMATION

Permit (list all th

PERMIT INFORMATION

Scheduled
at apply) Submittal | Actual Submittal Date Approval Date
Date




